
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 05/30/2014

to 07/22/2014

Rpt-ID: RCPESPRJ

Contract ID: B14553-13-000-0

Estimate Summary By Project

Estimate Number: 0006

08/07/2014

Contract Location: Time Allowed:

12.191 MILES OF MILLING AND PLANT MIX RESURFACING ON SR 8 BE

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/19/2013

05/03/2013

06/07/2013

06/10/2013

10/02/2013

02/03/2014

00/00/0000

295 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 81.02

239 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,087,798.37

$1,980,894.33

$25,676.26

98.77%

Counties:

Franklin Hart

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004485      $2,087,798.36 $1,980,894.32 $25,676.25 98.77% $108,924.10

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 05/30/2014

to 07/22/2014

Rpt-ID: RCPESPRJ

Contract ID: B14553-13-000-0

Estimate Summary By Project

Estimate Number: 0006

08/07/2014

Project Number: M004485      SR 8 - MILLING & PLMX RESF

 

M004485                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,649,697.66 $1,562,558.38 $87,139.28

Non-Participating $412,424.45 $390,639.63 $21,784.82

Total Earnings $2,062,122.11 $1,953,198.01 $108,924.10

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,062,122.11 $1,953,198.01 $108,924.10

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,062,122.11 $1,953,198.01

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $108,924.10

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 05/30/2014

to 07/22/2014

Rpt-ID: RCPESPRJ

Contract ID: B14553-13-000-0

Estimate Summary By Project

Estimate Number: 0006

08/07/2014

Project Number M004485      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .751

 104498.460 .249

M004485

 

1.000 $26,020.12 $104,498.46

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  20,130.000 20,309.065

MATL & H LIME 61.000 1,336.980

 

 

21,646.045 $81,555.78 $1,320,408.75

0030 413-1000     BITUM TACK COAT GL  9,345.000 13,324.000

 2.140 630.000

 

 

13,954.000 $1,348.20 $29,861.56

0085 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  22.500 25.140

 1522.500 .000

 

 

25.140 $.00 $38,275.65

0095 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 3.000 3.326

 1039.500 .000

 

 

3.326 $.00 $3,457.38

0115 654-1001     RAISED PVMT MARKERS TP 1 EA  1,700.000 2,242.000

 2.470 .000

 

 

2,242.000 $.00 $5,537.74

0125 654-1003     RAISED PVMT MARKERS TP 3 EA  250.000 395.000

 2.470 .000

 

 

395.000 $.00 $975.65

Category Amount: $108,924.10 $1,503,015.19

Project Total Amount: $108,924.10 $2,062,122.11


